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Mr. David L. Lundstrom
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 1386, MSIN N1-05
Richland, Washington 99352

f4r.-Ijo1iQlac R. Sherwood
Hanford Project Manager
U.S. Environmental Protection Agency
Region 10
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Dear Messrs. Lundstrom and Sherwood:
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REQUEST FOR DEFERRAL OF SUBMITTAL OF THE HANFORD FACILITY DANGEROUS WASTE
PERMIT APPLICATION DOCUMENTATION, FOR THE 222-S LABORATORY COMPLEX, REVISION 1
(TSD: TS-2-1)

The U.S. Department of Energy, Richland Operations Office ( RL) requests that
submittal of the Hanford FacilityDangerous Waste Permit Annlication (Part B)
documenta'tion, for the 222-S Laboratory Complex ( 222-S), Revision 1, be
deferred until March 29, 1996. Currently, the 222-S Part B, Revision 1, is
due to the State of Washington Department of Ecology ( Ecology) and the
U.S. Environmental Protection Agency ( EPA) on August 31, 1994. The 222-S
Part B, Revision 0, was submitted to Ecology and the EPA on December 21, 1991,
inaccordance with-the Hanford Federal Facility Agreement and Consent Order- - -
Milestone M-20-22.

On June 15, 1993, a letter was transmitted-toEc9logy and the EPA requesting a I 140
der`errai of submittai of the 222-S Part B, Revision 1, to January 31, 1996.
This request was based on the schedule for development of four projects that
will upgrade the 222-S to be in compliance with the Washington Administrative
Code Dangerous Waste Regulations.

On July 21, 1993, a letter was received from Ecology ( Mr. Gary Anderson)
granting an extension of 180 days for submittal of Revision 1 from February 3,
1994 to August 31, 1994. At the September 29, 1993, 222-S Unit Managers'
Meeting, a request was made to Mr. Anderson that he consider changing the ^-i
Revision 1 submittal date from August 31, 1994 to January 31, 1996.
Mr. Anderson stated_that he would contact the Richland Ecology Office to
request a ruling from them whether a deferral was in order. To date, this
issue has not been resolved, and Mr. Anderson has since been reassigned. At--- -

-the present- Eime-,--an--ieesTogy unit Manager-has not been assigned to the 222-S.
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RL, Westinghouse Hanford Company (WHC), and Pacific Northwest Laboratory are
currently negotiating with Ecology on a Hanford Facility Permit Modification
Schedule. The proposed modification schedule shows that the 222-S Part B,
Revision 1, is scheduled to be submitted on March 29, 1996, in preparation for
incorporation into the Hanford Facility Permit on August 13, 1998.

Deferral of the 222-S Part B, Revision 1, submittal would eliminate repetitive
notice of deficiency cycles, would reduce the number of revisions of the
Part B, and would reduce overall costs. Therefore, based on the scheduled
aroject upgrades,- th€ -proposed -Hanford -Fac il -ity -Permi-t -Modtf'rcation Schedule,
and the cost savings involved, we request a deferral for submittal of the
222-S Part B, Revision 1, to March 29, 1996.

Should you have any questions regarding this request for deferral of the
submittal of the 222-S Part B, Revision 1, please contact Mr. C. E. Clark of
RL on (509) 376-9333 or Ms. S. M. Price of WHC on (509) 376-1653.

Sincerely,
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Wisness, Acting Program Manager
Environmental Assurance,
and Policy
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S. H. Wisness, RL D. L. Lundstrom, Ecology Incoming 9400487
W. T. Dixon, WHC D. R. Sherwood, EPA Xref 9453649D
(J. F. Williams Jr.,--WHC)

Subject: REQUEST FOR DEFERRAL OF SUBMITTAL OF THE HANFORD FACILITY DANGEROUS
WASTE PERMIT APPLICATION DOCUMENTATION, FOR THE 222-S LABORATORY
COMPLEX, REVISION 1 (TSD: TS-2-1)

INTERNAL DISTRIBUTION

Approval Date Name Location W/att

Correspondence Control A3-01
L. D. Arnold B2-35
M. L. Bell T6-16
R. C. Bowman H6-24
D. J. Carrell H6-22
W. T. Dixon, Assignee H6-21
E. M. Greager L6-30
L._D. Goodwin T6-I2-- -
Fi. J. Hai l T6-07
W. D. Leggett, III T6-07
J. R. Laws H6-23
P. J. Mackey B3-i5
H. E. McGuire, Sr. Staff B3-63
S. M. Price H6-23
F. A. Ruck, III H6-23
G. J. Warwick T6-12
J. F. Williams Jr. H6-24
EPIC H6-08
RCRA File/GHL H6-23
JFWFi-le/LB H6-24
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